SAS Superstructure Run date  20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:15PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 240 Const Calendar Day: 526 Date: 16-Feb-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12PM 50 -60 4PM 40-50
Precipitation 0.34" Condition Intermittent rain to overcast

Working Day If no, explain:

Diary: Dispute
Work description.

- Continued to prepare for the upcoming grouting operation of the Hinge K pipe beam assembly grout
pads. Spent all day on resolving issues related to this operation.

- Continued to review the photos taken yesterday with the boroscope in the W2W and W2E North/South
Hinge K pipe beam grout pad formwork. Alex notified Conco and ABF engineer Zach Lauria that the
bottom of the forms would need to be stripped on the W2W Hinge K grout pad forms and the foreign
material be removed from the bottom surface of these forms. Also to remove the "clumps" of
hydrated/consolidated cementitious material seen on the donut blockouts of the Macalloy rods. See Alex
Schmidt's diary for more details regarding this issue.

- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards Hinge K
pipe beam assembly grout pad formwork.

[]

Attachment

i

Bottom of the South W2W Hinge K pipe beam assembly grout pad Conco carpenters began to place outlet grout tubes at the top of the
forms removed in preparation for cleaning debris from the forms. forms for both pairs of hinge grout pads.
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